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CONTACTS

Logan Daniels

logan.daniels@snoco.org
Project Contact:Snohomish County Parks DeptPrimary Sponsor:

Kay Akerlund

kakerlund@co.snohomish.wa.us
Alt Project Contact:Lead Entity: WRIA 8 LE (King County)

Josh Lambert

Josh.Lambert@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 02/26/2018

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $250,000.00 $250,000.00(0%) (85%) (85%)

Salmon State Projects: $250,000.00 $0.00 $0.00(85%) (0%) (0%)

Sponsor Match: $45,000.00 $45,000.00 $45,000.00(15%) (15%) (15%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$295,000.00 $295,000.00 $295,000.00

$0.00 

$250,000.00 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 5 Describe the work accomplished during this reporting 

period.

Contracts with remaining consultants executed; 

Comments rec'd from BNSF on Conceptual 

submittal; submitted a county executed temp 

occupancy permit for work in BNSF r/w; field 

investitgative studies including topographic survey, 

critical areas delineation, piezometer installation, 

geotechnical borings along roadway with Cultural 

Resource Specialist observation commenced.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 5 Tell us about work planned for the next reporting period. BNSF Execution of Temp. Occupancy Permit; 

perform ground penetrating radar survey of RR 

embankment, shovel probes and observation of 

geotechnical work by Cultural Resource Specialist, 

test pits within proposed estuary area and borings 

near proposed pedestrian bridge along with borings 

within BNSF r/w; 30% submittal to BNSF; 

estuary/riparian buffer enhancement design process 

starte

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 12/09/2015 X

Progress Report Submitted 05/30/2016 X

RFP Complete/Consultant Hired 07/08/2016 X

Data Gathering Started 07/18/2016 X

Annual Project Billing 07/31/2016

Cultural Resources Complete 08/31/2016 Prior to ground 

disturbance (geo-tech)

X 09/29/2017 Initial date provided assumed 

to be more of desktop study 

prior to geotechnical 

investigative work; new target 

date corresponds to CR 

report submittal to DAHP  

with comments addressed; 

may not include CORPs 

response since permits not 

incl for this grant

Progress Report Submitted 11/30/2016

Progress Report Submitted 05/30/2017

Annual Project Billing 07/31/2017

Progress Report Submitted 11/30/2017

Preliminary Design to RCO 12/09/2017

Agreement End Date 02/26/2018

Final Report in PRISM 03/31/2018

Final Billing to RCO 03/31/2018

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Shoreline Permit Shoreline Conditional Use and 

Shoreline Substantial Development 

Required

SEPA

Nationwide Permit

Hydraulics Project Approval 

[HPA]

Dredge/Fill Permit [Section 

10/404 or 404]

Clear & Grade Permit

Building Permit Applying for and obtaining all permits 

is outside the scope of this 

agreement. Project proposes 

preliminary design deliverables.

Other Required Permits NPDES Construction Stormwater 

Permt - Ecology

Water Quality Certification 

[Section 401]

Cultural Assessment [Section 

106]

Endangered Species Act 

Compliance [ESA]

Other Required Permits Flood Hazard Permit - County

Other Required Permits BNSF R/W Permit
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